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MENTAL CALL 3/13/2014
Pres Organization
Invitees Affiliation Organization ent [ | Contact Person
Michael Posillico (MP)
Ellis Koch (EK) Posillico || X X 516-983-7333
Lee Kaplan (LK) X
Jim Rhodes (JR)/Derek Ersbak (DE) P.W. Grosser X
Thomas Graham (TG) RXR I X
Shashank Nemichand (SN) RXRGIP X
Allen &
Greg Allen (GA) Desnoyers X
Greenbaum,
Ann Waeger (AMW) Rowe, Smith &
Jack Palis (JP) Marsh X
Myralele Machol (MM) coGc/ipA | X X 516-676-1625,102
Erin Reilly (ER) X
Jim Byrne (JB) COGC/DPW
Mf)rgan Graham (MG) Philips Lytle |
Milan Tyler (MT) IDA X
Frank DeVita (FD) Dvirka & X
Bartilucci
Ann Fangman (AF)
Heide-Marie Dudek (HMD) I X X (518) 402-9814
Gerard Burke (GB) I X
Walt Par_ish (WP) NYSDEC U X
Jim Harringtron (JH) I NYSDEC X
Tim Rice (TR) I X
Jerry Riggi (JeR) X
Rosalie Rusinko (RR) NYS OGC X
Cindy Costello (CyC) I X
Bob Dansereau (BD) NYsDoH N NYSDOH X
Dan Sampson (DS) I X
Nathan Walz (NW) X (518)-402-7860
Ashley Weidemer (AW) USEPA USEPA X X 212-637-4263
CCs
Mike Ryan (MR) | Nysbec || NysDeCc || [ |
NEXT CALL IS MARCH 27, 2014 AT 11 AM
INDICATES A CONTINUING/ INDICATES A
NEW ITEM REVISED ITEM
Responsible Organization
Q (@ Ry
# Action Item 07 Q“? é" ‘90 ‘37 Due Date New Information
) &) 5/ &
1 |Data Gap Analysis
1.05 |Standing Water and Overgrowth X X
EK reported that Region 1 hasn't
responded to email request. However,
1.051|Get update from DEC Region 1 X sampling was accomplished through the
ice. Will still need approval for future
activities that will require the water
removed. WP said he will follow-up.
1.052|WP will follow-up with Region 1 X
1.06 |Demo buildings X X X X X
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New Information

1.061

Send DEC demo work plan and D&D license
#

EK reported that SEC has applied for
reciprocity. CyC said that reciprocity
approved for 30 on-site work days and
SEC has to notify the DOH 3 days prior to
start of work. Turnaround for approval
usually in 24 hours. SEC qualified to
review data and prepare
recommendations for demo and
radiological concerns. EK mentioned
that the radiological recommendations
for the Lounge, Benbow and Dickson
buildings were sent to the DEC for
review. TR/JH said comments will be
sent by COB Monday. EK will start the
process of combiniing the standard
demo plan and radiological recs into one
plan for agency review.

1.062

Send DEC Lounge Bldg radiological survey

see above

1.063

DEC provide comments on D&D demo recs

3/17/2014

1.064

EK provide demo plan w/rad procedures

3/26/2014

1.07

Field Work (Started 1/13/14)

DE reported that all planned borings
have been completed except for those
in the Lounge and Benbow buildings. All
GW results received and exceedances
plotted. Maps prepared showing metals
exceedances plotted at three depths for
arsenic, copper, and lead. Data tables
updated. EK will send link after the call.
No rad exceedances in all samples
measured in the field and sent to the
lab.

1.132

RXRGIP contract D&D firm to prepare recs to
address DEC/DOH concerns

EK reported that proposals were
solicited from two D&D contractors to
review existing data and recommend
activities to respond to DEC/DOH
concerns. One of these is existing
contractor the other is NY licensed. If NY
licensed contractor is being considered,
approval from NYSDEC will be solicited.
Expect to contract on 3/17/14.

Gladsky

2.011

MG/GA send revised title reports to OGC

MT reported that Conlin wants the EE
info in the new format. MG/MT will
meet with MM next Wednesday. EE will
be signed then and sent to OGC on
Friday 3/21/14. MT needs an autocad
verson of the survey and a copy of the
oridinal deed. FD will provide the
Auctcad survey file. MT said the title
company will provide the deed. EK
asked to be notified if MT wasn't
delivering so extra measures could be
taken to get the deed in time to meet
the deadline for submission.

2.012

FD send Autocad file to MT

3/14/2014

2.013

MG/MT submit EE application to BC

3/21/2014
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# Action Item 07 Q(-" o? ‘9 q7 Due Date New Information
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Gladsky EE will be filed the first week of
May 2014; and that the CC
2.02 |Approve and Record Gladsky SMP/EE X 5/2/2014 d.ocumentatlon would be prepared
simultaneously for those documents
that would not be contested by the
OGC.
Need to determine how the
2.5 [Anglers Club/Pumping Station environmental conditions will be
handled as sites aren't in any program,
551 MG/GA n(j:ed to Identify'vél"licle that will X X 3/31/2014
cover environmental activities on AC/PS.
3 |[Captain's Cove
4 |Li Tungsten
EK reported a meeting with Region 1 (S.
Rahmann/P.Hourigan) and Albany(Cathy
Prater) on 3/4/14 during which CP said
dredge spoils aren't usually permitted in
areas where the public has access.
However, as LT will have an SMP it may
qualify as a place where the spoils can
Get update from DEC Region 1 on BUD be used under certain conditions. CP
4.071 X ) i )
status said she would discuss with HMD. HMD
reported the discussions and said that
the road would be excluded as it
doesn't, and will not, have an SMP. LT
could be in if it was able to meed certain
use conditions. HMD said she would
discuss in more detail with CP and send
the conditions in an email.
HMD prepare data needs and conditions for
4.072 reuse of solidfied dredge spoils on LT X JRZROIS
5 |10 Garvies Point Road (AKA- Doxey)
FD reported the contractor has begun to
5.01 |Restart Cleanup mobilize and will begin site work
Monday, 3/17/14. 6-8 week
construction period.
6 |Ferry Terminal
6.01 |Provide As-Built Drawings
MM reported CD sent to DEC last week.
Tracking reported delivered 3/7/14.
6.011|Get dwgs from Cameron Eng. HMD will look for it but asked MM to
send another one in case the first was
lost.
7 |Miscellaneous
7.01 |DEC Comfort Letter X X On hold pending groundwater
resolution
EK reported this call is tabled until more
7.011|Set up call with DEC, OGC, MG, GA X 2/14/2014 |information regarding groundwater
quality is obtained.
7.02 [EPA Comfort Letter X _ No update.
FD determine the list of items needed to be
submittted w/subsequent EE applications
7.03 [and make sure we have them. FD schedule 3/20/2014
mtg w/MM, MG, MT next week when they
are in Glen Cove.
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New Information

8.0

OTHER ITEMS

| b 1 |

INDICATES A CONTINUING/

NEW ITEM

INDICATES A
REVISED ITEM

Dial-in Information
1. Please join my meeting.
https://www1.gotomeeting.com/join/761082177

2. Use your microphone and speakers (VolP) - a headset is recommended. Or, call in using your telephone.

Dial 1 (213)493-0605
Access Code: 761-082-177
Audio PIN: Shown after joining the meeting

Meeting ID: 761-082-177
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